
Meeting Minutes Transmittal 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 7848 
Richland, Washington · 

April 7, 1994 
11:00 a.m. to 12:00 p.m. 

0037378 

The undersigned indicate by their signatures that ' these meeting 
minutes reflect the actual occurrences of the above dated Unit 
Managers Meeting . 

.,,.,No::'-"t"--::-'-:P_,_re...,s=;-aae'-':'n~t. ___ ~~~--~~--- Date: _______ _ 
Clifford E. Clark, Unit Manager, RL 

o. \JJ.. 0-CL Date: ,5 / 3/ fat ~ 
n1t Manager, as 1ngton State Department of cology 

Waste Receiving and Processing, WHC Concurrence 

PURPOSE: Discuss permitting process. 

Meeting Minutes are attached. Minutes are comprised of the following: 
Attachment 1 - Agenda 
Attachment 2 - Summary of Meeting Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 
Attachment 4 - Action Items 
Attachment 5 - Project Status WRAP 1 and WRAP 2A 
Attachment 6 - WRAP-1 Bagless Transfer Systems 
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Attachment 1 

AGENDA 
UNIT MANAGERS MEETING 

THURSDAY, APRIL 7, 1994 
FEDERAL BUILDING 

825 JADWIN AVENUE 
ROOM 784B 

RICHLAND, WASHINGTON 
11:00 a.m. - 12:00 p.m. 

WASTE RECEIVING AND PROCESSING 

WRAP MODULE 1 

1. 
2. 
3. 
4. 

5 . 
6. 

Approval of past UMM minutes (Ecology/RL/WHC) 
Status of WRAP Module 1 schedule/design/construction (RL/WHC) 
Status of WRAP Dangerous Waste Permit Application (Ecology/RL/WHC) 
Unit specific topics (Ecology/RL/WHC) 
• Presentation: Engineering Development of the Glovebox Equipment 
General discussion (Ecology/RL/WHC) 
Action items (Ecology/RL/WHC) 
• Previous action items 
- None 
• New action items 

7. Set next meeting date (Ecology/RL/WHC) 
• Tentative dates 
• Proposed topics 

WRAP MODULE 2A AND WRAP Module 2B 

1. Approval of past UMM minutes [Refer to WRAP Module l(Ecology/RL/WHC)] 
2. Status of WRAP Modules 2A and 2B schedule/design/construction (RL/WHC) 
3. Status of WRAP Dangerous Waste Permit Application (Ecology/RL/WHC) 
4. Unit specific topics (Ecology/RL/WHC) 

• Status of WRAP 2 Change Request 
- RL response to Ecology's proposed TPA Change Request 

terminology 
• Status of Ecology's review of the WRAP Module 2A Waste Form 

Qualification Status Report 
5. General discussion (Ecology/RL/WHC) 
6. Action items (Ecology/RL/WHC) 

• Previous action items 
- RL to respond to Ecology's proposed TPA Change Request terminology 

for · WRAP Module 2 
- Provide to Ecology for review the ACOR for WRAP Module 2A when 

available 
• New action items 

7. Set next meeting date (Ecology/RL/WHC) 
• Tentative dates 
• Proposed topics 
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Attachment 2 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 7848 
Richland, Washington 

April 7, 1994 
11:00 a.m. to 12:00 p.m. 

Sunmary of Discussion and Comitments/Agreements 

WRAP MODULE 1 

1. Approval of Past Unit Manager Meeting Minutes 

2. 

3. 

The December 1993 and January 1994 meeting minutes were signed by 
Ms. J. J. Wallace (Ecology). The Unit Managers Meetings for 
February and March 1994 were canceled. 

Status of WRAP Module 1 Schedule/Design/Construction 

Mr. H. Spanheimer (WHC) provided the status of WRAP Module 1 
design and construction schedule (Attachment 5). 

Status of WRAP Dangerous Waste Permit Application 

Ms. Wallace stated that Ecology has concurred with WHC's request 
to extend the submittal of the CWC and WRAP Part B permit 
applications until December 31, 1994. Ms. Wallace indicated that 
a concurrence letter from Ecology should be finalized today 
(4-7-94), and then transmitted to RL/WHC. The letter includes a 
proposed schedule for working meetings to review chapters from the 
permit application. 

4. Unit Specific Topics 

• Engineering Development of the Glovebox Equipment 

Mr . D. T. Ruff (WHC) distributed a handout (Attachment 6) and gave 
a presentation on engineering development of the glovebox 
equipment. Mr. Ruff indicated that he has been involved with the 
development of equipment inside the proc~ss lines, and his 
presentation focused on the bagless transfer systems. 

5. General Discussion 

Ms. Wallace requested copies of activity data sheets (ADSs) for 
the various modules, and an update on the funding for each WRAP 
modules . Mr. R. M. Gordon (RL) agreed to provide Ms. Wallace the 
information before the next Unit Managers Meeting. 

Mr . D. L. Duncan (EPA) requested draft copies of chapters from the 
WRAP Part B permit application that have been completed, and 



Mr. Barnes agreed to transmit them to Mr. Duncan as they become 
available. 

6. Action Items 

7. 

• There were no previous action items to status. 

• There were two new action items generated during the meeting: 
Mr. Gordon will provide Ms. Wallace ADSs for the various modules, 
and an update on funding for each WRAP module; and Mr. Barnes will 
provide Ecology and EPA the completed draft chapters from the WRAP 
Part B permit application as they become available. 

Set Next Meeting Date 

The next Unit Managers Meeting was scheduled for videoconference 
on May 31, 1994. 



-

WRAP MODULES 2A and 2B 

1. Approval of Past Unit Manager Meeting Minutes 

The, December 1993 and January 1994 meeting minutes were signed by 
Ms . Wallace. The February and March 1994 Unit Managers Meetings 
were canceled . 

2. Status of WRAP Modules 2A and 28 Schedule/Design/Construction 

3. 

4. 

Mr. Spanheimer provided the status of the WRAP 2A schedule of 
design and construction (Attachment 5). 

Status of WRAP Dangerous Waste Permit Application 

The status of the permit application was covered under status of 
WRAP Module 1 Dangerous Waste Permit Application. 

Unit Specific Topics 

• Status of WRAP 2 Change Request 

• 

Ms. Wallace related that informal discussion was held within 
Ecology regarding merging WRAP 2B into M-33 and extending the 
milestone for WRAP 2A . Mr. Gordon stated that he has an action to 
write a letter to Ecology proposing withdrawal of the change 
request to split WRAP 2A and 2B under M-33, but he was not aware 
of an action to extend the milestone for WRAP 2A. Ms. Wallace 
requested Mr . Gordon to copy her on -the letter to Ecology. 

Status of Ecology's Review of the WRAP Module 2A Waste Form 
Qualification Status Report 

Ms. Wallace indicated she had not had an opportunity to complete 
her review of the waste form qualification status report. 

5. General Discussion 

There were no topics for general discussion. 

6. Action Items 

• Action item 1-18-94:1, RL to respond to Ecology's proposed TPA 
change request terminology for WRAP Module 2. This action item 
remained open. 
Action item 1-18-94:2, Provide Ecology for review the ACOR for 
WRAP Module 2A when available. This action item remained open. 

• There were no new action items. 



7. Set Next Meeting Date 

• The ne~t Unit Managers Meeting was scheduled for videoconference 
on May 31, 1994. 

• There were no specific topics proposed for the next Unit Managers 
Meeting. 



Attachment 3 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 784B 
Richland, Washington 

April 7, 1994 
11:00 a.m. to 12:00 p.m. 

Attendance List 

Name Organ·i zat ion Phone 

Brett M. Barnes WHC (509) 376-3640 
Barbara J. Broomfield WHC (509) 372-0733 

l"<J Dan L. Duncan EPA (206) 553-6693 -=r:-- Roger M. Gordon RL (509) 372-2139 - Mark R. Ibatuan WHC (509) 376-4344 
O::! Mark R. Kerns WHC (509) 376-4852 ,....___ 
t-.....! Kathy E. Knox WHC (509) 372-3596 .. Dee W. Lloyd GSSC (509) 946-3685 -..... 
~ Paul J. Macbeth GSSC (509) 372-2289 
~ .... E. M. Megahed WHC (509) 373-9206 

Ron D. Morrison WHC (509) 376-6574 
David T. Ruff WHC (509) 372-0238 
Henry Spanheimer WHC (509) 376-2700 
Jeanne J. Wallace Ecology (509) 736-3019 
Jeff L. Westcott WHC (509) 376-1664 



Action Item # 

12-08-93:2 

01-18-94:1 

01-18-94 :2 

04-07-94:1 

04-07-94:2 

Attachment 4 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 784B 
Richland, Washington 

Apri 1 7, 1994 
11:00 a.m. to 12:00 p.m. 

Action Items 

Description 

WHC will set up a meeting with Mr. Jaraysi and 
Ms. Borneman to discuss WRAP 2 change request. · 
ACTION: B. Barnes (WHC} 

CLOSED 

RL/WHC will follow up on the WRAP 2A change 
request. 
ACTION: C. Clark (RL) 

OPEN 

WHC will provide for Ecology's review the 
advanced conceptual design report (ACOR) for 
WRAP Module 2A when available. 
ACTION: B. Barnes (WHC) 

OPEN 

RL will provide Ms. J . Wallace (Ecology} copies 
of ADSs for the various modules, and an update 
on the funding for each facility. 
ACTION: R. Gordon (RL} 

OPEN 

WHC will provide Mr. D. Duncan (EPA} and 
Ms. J . Wallace (Ecology) draft copies of the 
completed chapters from the Part B permit 
application as they become available. 
ACTION: B. Barnes (WHC} 

OPEN 



Attachment 5 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 7848 
Richland, Washington 

April 7, 1994 
11:00 a.m. to 12:00 p.m. 

PROJECT STATUS WRAP 1 AND 2A 



PROJECT STATUS 

WRAP I status: 

The ground breaking ceremony is scheduled for April 15. Site excavation will 
be begun in April and is scheduled for completion in May. The detailed 
construction schedule will be provided by the contractor this week. The bid 
opening for construction package number 2, the NOE systems will be today . The 
cost proposal for construction package number 3, the NOA system is scheduled 
to be received April 14. 

WRAP 2A status: 

The 100% ACOR report was issued in March as scheduled. tritical path design 
activities are continuing with the development of MFO's for key systems and 
special studies on systems targeted for optimization. Design work for the 
Title I effort is expected to be initiated in June. The Action Memorandum 
authorizing key decision KO-I for title Design initiation is being routed at 
DOE-HQ for approval. Final approval is expected to support the title design 
schedule. 
The ACOR is expected to be transmitted to WDOE in May. 



• Ci:? 
r--
~ 

<""2 -.... ---~ 

Attachment 6 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

Federal Building, Room 784B 
Richland, Washington 

April 7, 1994 · 
11:00 a.m. to 12:00 p.m. 

WRAP-1 BAGLESS TRANSFER SYSTEMS 
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. WRAP-1 · 

Bagless Transfer 
Systems 

April 1994 
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BAG-IN/BAG-OUT 
Bog-out Ring 

D 

Glovebox Side Operator Side 

1 
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BAG-IN/BAG-OUT 
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BAG-IN/BAG-OUT 
Bog-out Ring 
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Bag-in / Bag-out 
Disadvantages 

• Manpower 

• Time Consuming 

• Increased Waste Stream 

• Risk of Contamination Escape 
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WRAP 1 Bagless Transfer 
Systems 

• BNFL One Trip System 

• Entry /Exit System 

• . BNFL Sphincter Seal 

• Drath and Schrader System 

• BNFL Purged Port System 



9'U 327@ .. I ~t26 



------- - - - - - ------ -----------------~ 

BNFL One-Trip 
Bagless Transfer 
System 

Baseplate 

Port Door 

Lifting Cylinder 

Guide Shaft 

Outer Port Ring 

Vacuum Cup Assembly 
Swaging Cylinder . 

Swain 

Inner Lid 

Inner Ring/ 
One Trip Drum 
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ENTRY /EXIT SYSTEM 
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SPHINCTER SEAL 



Bagless Transfer Technology 

• Automated 

• Production Transfer Rates 

• Minimizes Waste Generation 

• Provides Dependable Confinement 
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ADMINISTRATIVE RECORD : Waste Receiving and Processing TS-2-4 [Care of EPIC, 
WHC (H6-08)] 

Washington State Department of Ecology, Nuclear And Mixed Waste Hanford Files , 
P.O. Box 47600, Olympia , Washington 98504-7600 

Environmental Protection Agency Reg i on 10 , Seatt l e, Washington 98101, Mail 
Stop HW-106 (Records Center) 

Please send comments on distribution list to K. E. Knox, WHC (H6-24) 
(509) 372-3596 . 


